REVISED COMMITTEE SCHEDULE

FOR THE

IVANPAH SOLAR ELECTRIC GENERATING SYSTEM

(07-AFC-5)

DATE

EVENT

October 31, 2007

AFC data adequate

January 4, 2008

Staff conducts data response/issue resolution workshop

January 11, 2008

Applicant Files Data Responses Part 1

January 25, 2008

Site Visit and Informational Hearing

February 11, 2008

Applicant Files Data Responses Part 2

February 28, 2008

Local, State and Federal Agency draft determinations, including air
district's Preliminary Determination of Compliance (PDOC) filed

March 11, 2008

Applicant Files Data Responses Part 3

March 21, 2008, and every
eight (8) weeks thereafter

Parties file status reports

Late March, 2008

Staff conducts data response/issue resolution workshop

Spring — Summer, 2008

Additional data responses filed

September 22, 2008

Applicant Files Data Responses required by Staff to complete its
preliminary analysis

September 30, 2008

BLM submits Biological Assessment to U.S. Fish and Wildlife Service

November 14, 2008

Preliminary Staff Assessment/Draft Environmental Impact Statement
(PSA/DEIS) completed; BLM formal noticing process begins
(internally)

December 30, 2008

Local, State and Federal Agency final comments and determinations,
including air district’s Final DOC filed

January 20, 2009

Staff files PSA/DEIS; BLM’s Notice of Availability published in Federal
Register (90-day comment period begins)

February - April, 2009

Staff conducts PSA/DEIS workshop

May, 2009

Staff files Final Staff Assessment/Environmental Impact Statement
(FSAJEIS)

Late May/Early June, 2009

Prehearing Conference

Thd

Evidentiary Hearings

Thd

Presiding Member’'s Proposed Decision (PMPD) issued for 30-day
comment period

Thd (near the end of PMPD
comment period)

PMPD comment hearing

Thd

Revised PMPD issued* for 15-day review period

Thd

Energy Commission Decision adoption hearing

Thd = to be determined

* = if necessary




